
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending September 3, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 53% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–59% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 1 27 28 96%
Piles Driven 3 136 160 85%
SUBSTRUCTURE
Pier Tables 7 2 28 7%
Pier Columns 8 11 28 39%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 4 360 876 41%
Segments Cast 2 175 452 39%
SUPERSTRUCTURE
Segments Erect 4 12 452 3%

FOUNDATIONS
• Pier 15W – Finish placing top slab rebar
• Pier 14W – Install pile studs and pour 2nd lift concrete
• Pier 13W – Pour 2nd lift annular grout
• Pier 12W  – Weld pile head connection plates
• Pier 11W – Cut slots and install connection plates for pile head connection welds
• Pier 10W – Continue initial pile cleanout
• Pier 09W – Remove pile template, and ready for pile cleanout
• Pier 08W – Drive 3 bottoms east side, and stab tops 
• Pier 07W – Move rock screed, set footing box, and place locking fill
• Pier 04W – Splice welding 2 piles

PIER COLUMNS
• Pier 06E – Continue to install 3rd lift pier rebar 
• Pier 04E – Install 3rd lift pier rebar
• Pier 16W – Continue to form & place concrete for 1st lift pier
• Pier 13W – Fabricate pier column cage on barge



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 14E – Post-tension high strength rebar & transverse tendons
• Pier 13E – Post-tension transverse & cantilever tendons
• Pier 12E – Install deck rebar 
• Pier 11E – Install steel for blisters & pour 2nd lift concrete 
• Pier 10E – Erect concrete for pre-cast panels
• Pier 09E – Install soffit rebar
• Pier 08E – Install falsework

PRECAST YARD (Stockton)
• 4 panels are scheduled to be cast next week
• 2 segments are scheduled to be cast next week
• Ship out 14E-1E&W segments to Oakland

SUPERSTRUCTURE
• Pier 16E – Continue to erect, Epoxy and stress segments 4W&E 
• Pier 15E – Erect, Epoxy and stress segments 4W&E

PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –136% Est. Date of Completion – September 25, 2004
Work Completed – 98%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Cure top slab and continue to apply concrete finishing
• W2W:   Pour the top slab and continue to backfill the footing

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 83% Est. Date of Completion – December 15, 2004
Completed – 85% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION 
• Install water manifold system 
• Terminate conductors in LVCC A&B

UTILITY  RELOCATIONS
• CCO #28, Continue to install shoring system
• CCO #29, Splice cables in pullbox on viaduct wall and install pullboxes in vault 5

RAMP  CLOSURE
• WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)          Ken Loncharich / John Walters
Time Elapsed – 12% Est. Date of Completion – October 27, 2005
Completed – 18% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted preliminary design submittals for foundation, viaduct, East and West Tie-in
• Continue to meet with contractor to discuss design issues
• Continue with utility pot-holing discussion regarding unknown underground utilities
• Continue with trestle construction; roadway leveling
• Clear & grub hill slope for falsework installation
• Preparation for Building 206 relocation

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
• All field activities are suspended at East Tie-End, West Tie-End, and Bent 48

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 12% Est. Date of Completion – May 26, 2007
Completed – 14% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Continue to analyze models at the working drawing campus

COMPLETED PROJECTS 
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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